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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

DATE

February 2002

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305148F AF Tac Measurement & Sign 5053
COST ($ in Thousands) FY 2001 FY _2002 FY _2003 FY _2004 FY _2005 FY _2006 FY _2007 Cost to Total Cost
Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
5053 ARGUS 0 0 6,486 10,449 11,238 4,681 3,269 | Continuing TBD
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0

1. InFYO02 (Steel Eagle ARGUS) received $15.0M as part of the Defense Emergency Relief Fund (DERF). These funding procured an additional 25 sensors and provided
seed funding for the ARGUS program in support of ENDURING FREEDOM. These dollars are not reflected in the FY 02 program total. Air Force Tactical Measurement
and Signaturesis aFY 2003 new start effort.

2. InFY03 AF Tac Measurement & Sign anticipates receiving $9M from the Cost of War Transfer Account. These funds are not included in the FY 03 Air Force baseline.
Funding will be used for Advanced Remote Ground Unattended Sensor (ARGUS).

(U) A.Mission Description

This program encompasses development and Low Rate Initial Production (LRIP) of the Joint Requirements Oversight Council (JROC) approved Advanced Remote
Ground Unattended Ground Sensor (ARGUS). Each sensor is self-contained with internal battery power, 2-way satellite communication transceiver, sensor suite,
signal processing, and Global Positioning System. ARGUS is designed for 24/7 operations in worldwide geographic and climate conditions.and can be air delivered
or hand emplaced. ARGUS provides joint forces and other commanders with MASINT (Measurement and Signatures Intelligence) derived information on designated,
high-priority, mobile enemy systems autonomously. In addition it will provide cueing for wide area sensors on Intelligence, Surveillance & Reconnaissance (1SR)
platforms such as the JSTARS, Predator, U-2, or Global Hawk. Funding completes acquisition plan, engineering and manufacturing development in FY 03 and LRIP
in FY04. Also, funds Operational Testing & Evaluation (OT& E)/Developmental Testing & Evaluation (DT&E) and initiates LRIP contract phase in FY 05.

(U) EY 2001 ($in Thousands)

V) %0 No Activity

Uy %0 Total

(U) EY 2002 ($in Thousands)

V) $0 No Activity

V) %0 Total
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L)

C)
L)
C)
C)
(L)
C)
C)

L)

C)

L)
()
L)

(L)
L)

A. Mission Description Continued
EY 2003 ($ in Thousands

$1,080 Program Management

$220 Development, Testing & Engineering (DT&E)
$200 Simulation Support

$750 Balligtics Testing

$4,236 Engineering, Manufacturing & Development (EMD)
$6,486 Total

B. Budget Activity Justification

This program isin budget activity 7, Operational Systems Development, because it addresses devel opement and capabilities to support already operationa weapon

systems.

C. Program Change Summar in Thousands)

Previous President's Budget

Appropriated Value

Adjustmentsto Appropriated Value

a. Congressional/General Reductions

b. Small Business Innovative Research

¢. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram

e. Rescissions

Adjustments to Budget Y ears Since FY 2002 PBR
Current Budget Submit/FY 2003 PBR

EY 2003 Total Cost
0 TBD

6,486
6,486 TBD

UNCLASSIFIED

(U) Significant Program Changes:
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(U) D.Other Program Funding Summary ($in Thousands)
FY 2001 FY 2002 EY 2003 EY 2004 EY 2005 EY 2006 EY 2007 Cost to Total Cost
Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete

(U) AFRDT&E
(U) Other APPN

(U) 3400 2,380 3,350 5,730

(U) E.Acquisition Strategy
Proposals will be solicited for initial development and prototype design through open and competitive bid contract type TBD. Procurement of ARGUS Block |
development production systems will be awarded as a Firm Fixed Price (FFP) contract.

(U) E.SchedulePrdfile

EY 2001 EY 2002 EY 2003
1 2 3 4 1 2 3 4 1 2 3 4
(U) EMD Contract Award X
(U) Ballistics Testing X
(U) DT&E X
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305148F AF Tac Measurement & Sign 5053
(U) A.Project Cost Breakdown ($in Thousands
FY 2001 EY 2002 EY 2003}
(U) Balllistics Testing 750
(U) DT&E 220
(U) Simulation Support 200
(U) EMD 4,236
(U) Program Mangement 1,080
(U) Tota 6,486
(U) B.Budget Acquisition History and Planning Information ($in Thousands)
(U) Performing Organizations:
Contractor or Contract
Government Method/Type Award or Performing Project
Performing or Funding Obligation Activity Office Total Prior Budget Budget Budget Budget to Total
Activity Vehicle Date EAC EAC toFY 2001 FY 2001 EY 2002 FY 2003 Complete Program]
Product Development Organizations
ESC TBD TBD 6,486 Continuing TBD
Support and Management Organizations
Test and Evaluation Organizations
(U) Government Furnished Property:
Contract
Method/Type Award or
Item or Funding Obligation Délivery Total Prior Budget Budget Budget Budget to Total
Description Vehicle Date Date to FY 2001 EY 2001 EY 2002 EY 2003 Complete Programi
Product Development Property
Support and Management Property
Test and Evaluation Property
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)

February 2002

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0305148F AF Tac Measurement & Sign 5053
Total Prior Budget Budget Budget Budget to Total
Subtotals to FY 2001 EY 2001 EY 2002 EY 2003 Complete Program
Subtotal Product Devel opment 6,486 TBD TBD
Subtotal Support and Management
Subtotal Test and Evaluation
Tota Project 6,486 TBD TBD
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